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IMPORTANT

Commonwealth of Kentucky

Modification to add a line item for Scrap Metal Credit and renew contract. Emars will not allow a 
negative/credit line item therefore the line shall be $0.01. Extended description states the price shall 
be a credit of $0.25 per linear foot for the damaged guardrail to be removed from the project. The 
contract was extended for 60 days to be able to make the necessary changes on the scrap metal 
process. Renew contract for an additional ten months as per the terms and conditions of the 
contract.  All parties are in agreement. Renewal contract period will be from 6/01/16 thru 3/31/17. 
There are no optional renewal periods remaining on contract.

Proc Folder:
Doc Description:

Procurement Type:

Issued By:

Standard Services
04/01/2013 03/31/2017

JENNIFER HOUCHIN

Record Date:
Expiration Date:
Cited Authority:

MA 605 1300000939 2819045

FAP111-35-00-S

7

Reason For Modification:

Doc ID No:

Effective Date:

Telephone:

Guardrail Cable Barrier Maint D8
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GEORGE B STONE CO LLC

PO BOX 219

SHARPSBURG KY 40374

Line CL Description Delivery Days Quantity Unit 
Issue Unit Price Contract Amt Total Price

1         0.00 EA         0.00000         0.00         0.00Vendor Rep

 Extended Description 
Vendor Rep:  Claudie Vice 
Vendor PH:  606-247-3461 
Vendor Email: gbsco@georgebstoneco.com

Line CL Description Delivery Days Quantity Unit 
Issue Unit Price Contract Amt Total Price

2         0.00          0.00000         0.00         0.002015 Catalog

 Extended Description 
 

        0.00Total Order Amount:
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Days missed due to adverse weather must be approved by the Engineer.
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